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Agenda

• STEP Modularization PWI Accomplishments
Since San Francisco

• Review Project Plan Status



ISO
TC184/SC4 Accomplishments Since

San Francisco

• Supporting nominated teams
– Supported a workshop with nominated projects

• PDES, Inc. Modules Team
– GD&T, DFT, Solid Model Construction History, DDE, PDM

• David Leal and Keith Hunten on EA

– Working session with Shape Appearance and
Layers developers

• Expect 9 modules will be the first submitted TSs in July

• SELECT type extension issue raised again
– Workaround by remodel ARM works in this case but will

not in many cases (e.g. management resource assignments)
– Proposal coming later during “Impact Papers” discussion



ISO
TC184/SC4 Accomplishments Since

San Francisco(2)

• STEP Modularization Strategy
– Harmonization Team Concepts

• Held a small group discussion on Harmonization Team and
NIST Repository after AM team workshop

– David Price, Allison Feeney, Steve Chilcott, Josh Lubell,
Eliot Kimber, others

– See “concerns with harmonization later”

• Josh Lubell presentation on Modules Repository Plan

– Update to AM Development Points within the AP
Development Process

• Realign with published AP Development Guidelines N535

• Incorporate harmonization process/infrastructure ideas



ISO
TC184/SC4 Accomplishments Since

San Francisco(3)

• SSID kicked off
– This project is now scoped beyond STEP

Modularization PWI deliverable but still needs to be
considered as a deliverable of this team

• Produced Impact Papers outline for this week
• Started discussions among SC4 conveners on

where modules belong : WG10, WG12, WG3?
– Some modules in JWG9, WG3 and some modules in

WG12
– QC maintains guidelines and process documents
– STEP Modularization PWI supports all until

turnover to appropriate WG or team
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Project Plan Status

As of April 19, 1999



ISO
TC184/SC4 Original PWI First Set of Deliverables

and Dates from Bad Aibling

• 10/97 - 12/98 AM Development Guidelines
• 4/98 - 12/98 AM Validation Guidelines
• 5/98 - 12/98 AM/AP Integration/Harmonization

Guidelines
• 10/97 - 12/98 AP using AM Development Guidelines
• 6/97 - 12/98 Overview Paper and Presentation



ISO
TC184/SC4 Original PWI Final Set of Deliverables

and Dates(1)
• 3/97 - 6/99 Framework for AP/AM Categorization
• 6/97 - 6/99 At least 2 example AM suites from different

industries
• 10/97 - 6/99 Example AP using AM
• 10/97 - 6/99 AM Catalogue example/demonstrator
• 10/98 - 6/99 Proposal for SC4 support processes
• 6/99 Draft Part 1 amendment



ISO
TC184/SC4 Original PWI Final Set of Deliverables

and Dates(2)
• 7/98 - 6/99 Impact papers

– Integrated and Common Resources

– Implementation Methods

– EXPRESS-X

– EXPRESS-2
– WG10 Data Architecture PWI

– Vendors

– Users
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Status of Deliverables(1)

• 12/98 AM Development Guidelines
– Now “Application Module Development Points within the

Application Protocol Development Process”

– One update since San Francisco

• 12/98 AM Validation Guidelines
– Initial IDEF activity model developed last September
– First draft was planned for review at November workshop but

not completed

• 12/98 AM/AP Integration/Harmonization Guidelines
– Now “Application Module Development Points within the

Application Protocol Development Process”

– See AM Development Guideline above
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Status of Deliverables(2)

• 12/98 Guidelines for the content of application
protocols using application modules
– No update since San Francisco

• 12/98 Overview Paper and Presentation
– No update since San Francisco
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Status of Deliverables(3)

• 6/99 Framework for AP/AM Categorization
– “Now Industrial Framework Model”

• Published revision 4Q98, reviewed at San Francisco

– At San Francisco, Vaughan/Ishikawa started SSID
• On the agenda for this workshop

• 6/99 At least 2 example AM suites from different
industries
– At San Francisco, PDES, Inc. modules and EACM became

“nominated” projects

– Shipbuilding, EA, AP219 and Test Properties on the agenda
for this workshop

• 6/99 Example AP using AM
– PDES Inc. will produce one on PDM
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Status of Deliverables(4)

• 6/99 AM Catalogue example/demonstrator
– No update since San Francisco

– See SSID

• 6/99 Proposal for SC4 support processes
– David Price taking ownership of this

• Initial concept : Harmonization team
• Recent discussions : Harmonization workshops evolving to a

Harmonization process with supporting mechanisms so that
workshops less of a requirement

• “Which WG?” discussions started among WG10, WG3 and
WG12 leadership
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Status of Deliverables(5)

• 6/99 Draft Part 1 amendment
– No owner identified

• 6/99 Impact paper Integrated and Common Resources
– No owner identified

• 6/99 Impact paper Implementation Methods
– No owner identified

• 6/99 Impact paper EXPRESS-X
– No owner identified

• 6/99 Impact paper EXPRESS-2
– No owner identified

– First input based on working with AM team available this
week
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Status of Deliverables(6)

• 6/99 Impact paper WG10 Data Architecture PWI
– No owner identified

• 6/99 Impact paper on Vendors
– No owner identified

– Some input from PDES, Inc. STEPnet vendors based on 2 hour
workshop last September

• 6/99 Impact paper on Users
– No owner identified

• All Impact Papers on agenda for this week
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Issues

• From Pre-PWI Orlando plan 1Q98
– “ARM-less module”

• Extensions concept included in approved SF resolution

• Need work on content guidelines

– Behind on workshops with interested industry
organizations

• Shipbuilding represented at Oslo, Charleston, this week

• Received input from Process/Plant but no workshop
participation

• EA supported recently

– Hoped for completion 4Q98, now hoping for 4Q99
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PWI Plans(1)

• First draft of several impact papers
• Supporting NIST Modules Repository work

and harmonization infrastructure ideas
– To make this happen, provide requirements and

resources to EXPRESS/XML NWI

• First draft of Guidelines for the Content of
Application Extensions

• See EXPRESS-2 proposal, perhaps new activity
there
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PWI Plans(2)

• Continue to support industry
– Expecting to support AP/AM team workshops
– Nominated projects

• EA
• PDES Inc team

– Second of their AP/AM Development Team workshops in
late May

– Support submission of first modules as TS this summer

– New projects
• Shipbuilders - follow-up after this week
• Process/Plant

• Others identified this week
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PWI Plans(3)

• No formal Modularization PWI workshop
planned for Lillehammer
– Focusing on supporting AP/AM teams and on

supporting EXPRESS/XML team at Lillehammer

• Expecting another Modularization PWI
workshop between Lillehammer and New
Orleans

• Hoping to have all deliverables completed for
New Orleans
– Perhaps a letter ballot starting at New Orleans?
– Formally close the PWI at the 1Q2000 ISO meeting


